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EXPLANATORY NOTE
 
On September 7, 2022, Iris Energy Limited (the “Company”) released a monthly investor update regarding its results of
operations for August 2022 and provided a business update. A copy of the Company’s investor update
 is furnished hereto as
Exhibit 99.1.
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99.1   Iris Energy Limited, August 2022 Monthly Investor Update, dated September 7, 2022
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Exhibit 99.1
 

Prince George on track for September 2022, increasing capacity to 3.7 EH/s
 

Guidance by the end of Q4 2022 increased from 4.3 EH/s to 4.7 EH/s
 

Deployment pathway to 6.0 EH/s
 
Key Highlights1

 
  Key metrics Aug-22
  Average operating hashrate (PH/s) 2,204
  Bitcoin mined2 301
  Mining revenue (US$'000) 6,629
  Electricity costs (US$'000) 2,436
  Revenue per Bitcoin (US$) 22,027
  Electricity costs per Bitcoin (US$) 8,094

 
• Corporate:

• Prince George (50MW) on track for energization in September 2022, increasing total expected Company operating capacity to 3.7 EH/s
• Company operating capacity guidance increased from 4.3 EH/s to 4.7 EH/s by the end of Q4 2022
• Company to publish its financial results for the full year ended June 30, 2022 on Tuesday, September 13, 2022 Eastern Time (conference call to

be hosted at 5:00 p.m. USA Eastern Time)
• Operations:

• Average operating hashrate of 2,204 PH/s (+97% vs. July)
• Monthly operating revenue of US$6.6 million (+97% vs. July)
• 301 Bitcoin mined (+96% vs. July)

• Construction:
• Mackenzie (2.5 EH/s, 80MW – BC, Canada)

o Construction activities continue to progress for expansion from 50MW to 80MW and remains on track to be completed by the end of
Q4 2022

o Expected site operating capacity increased from 2.1 EH/s to 2.5 EH/s by the end of Q4 2022
• Prince George (1.4 EH/s, 50MW – BC, Canada)

o Commissioning activities underway, with major equipment installation in the substation close to complete
o Construction of all three data center buildings complete
o Internal fit out for the first and third data center buildings (20MW each) complete and well progressed for the second data center

building (10MW)
o Construction of the high voltage connection to the BC Hydro transmission network complete

• Childress (1.3 EH/s, 40MW – Texas, USA)
o An initial 40MW development is planned at the 600MW site
o Earthworks have commenced for the substation area, the first data center building (20MW) area and internal road network

 
1 All timing references in this investor update are to calendar quarters and calendar years, unless
otherwise specified.
2 Reflects Bitcoin mined post deduction of mining pool fees (currently 0.5% x total Bitcoin mined).



Corporate update
 
Updated operating guidance
 
As previously announced on August 1, 2022, the Company reached agreement with Bitmain to ship an additional 1.7 EH/s of S19j Pro miners, increasing
expected operating capacity from 4.3 EH/s to 6.0 EH/s. $46.7 million of the previous $130 million of payments made to Bitmain, along with an additional
payment of $5.9 million of cash on hand, were utilized as payment for the additional 1.7 EH/s of
miners.3
 
0.4 EH/s of the additional miners are expected to be deployed at Mackenzie, increasing the Company’s expected total operating capacity from 4.3 EH/s
to
4.7 EH/s by the end of Q4 2022.
 
An initial 40MW is planned at Childress for deployment of the remaining 1.3 EH/s of additional miners, to reach total expected Company operating
capacity of 6.0 EH/s.
 
FY22 financial results
 
Iris Energy will publish its financial results for the full year ended June 30, 2022 on Tuesday, September 13, 2022 Eastern Time and host a
conference call
to discuss its FY22 financial results including time for Q&A beginning at 5:00 p.m. USA Eastern Time. The webcast will be recorded, and the replay will
accessible shortly after the event at https://investors.irisenergy.co/events-and-presentations.
 
Webcast and Conference Details
 
Date: Tuesday, September 13, 2022
   
Time: 5:00 p.m. USA Eastern Time (2:00 p.m. Pacific Time or 7:00 a.m. Australian Eastern Standard Time)
   
  Participant Registration Link
  Live Webcast Use this link
  Phone Dial-In with Live Q&A Use this link
 
Please note, participants joining the conference call via the phone dial-in option will receive their dial-in number, passcode and PIN following
registration
using the link above. It would be appreciated if all callers could dial in approximately 5 minutes prior to the scheduled start time.
 
There will be a Q&A session after the Company delivers its FY22 financial results. Those dialling in via phone can elect to ask a question via
 the
moderator. Participants on the live webcast have the ability to pre-submit a question upon registering to join the webcast or can submit a question during
the live webcast.
 
Canal Flats update (0.8 EH/s, 30MW) – BC, Canada
 
Canal Flats has been powered by 100% renewable energy since inception.4
 
The project achieved average monthly operating hashrate of 825 PH/s in August compared to 836 PH/s last month. The slight reduction was due to the
impact of summer temperatures on our first-generation pilot R&D facilities. Canal Flats continued to exceed previously announced site capacity of 0.7
EH/s.
 
Mackenzie update (2.5 EH/s, 50MW initial / 80MW total) – BC, Canada
 
Mackenzie has been powered by 100% renewable energy since inception.4
 
The project achieved average monthly operating hashrate of 1,380 PH/s in August compared to 282 PH/s in July, driven by energization of the
remainder of
the first 1.5 EH/s (50MW) ahead of schedule in early August.
 
Construction activities at Mackenzie continue to progress for the expansion from 50MW to 80MW, utilizing the remaining 10MW of the third data center
(20MW) and a fourth data center building (20MW) for which foundation works have commenced, and remains on track for completion by the end of Q4
2022.

3 Utilization of the remaining $83.3 million of payments in respect of additional contracted miners above 6.0 EH/s continue to be
subject to ongoing discussions with Bitmain. The Company has
not made all recent scheduled payments under the separate $400 million hardware purchase contract and does not currently expect to make upcoming scheduled payments in respect of future
deliveries. The timing and volume of any additional future deliveries under that contract (including utilization of the remaining $83.3 million of payments) is subject to ongoing discussions with
Bitmain. The Company can make no assurances as to
the outcome of these discussions, including the impact on timing of any future deliveries or payments made under that contract.
4 Currently approximately 97% directly from renewable energy sources; approximately 3% from purchase of RECs.



Upon completion of the final phase at Mackenzie, 80MW of proprietary data centers are expected to power up to ~26,000 Bitmain S19j Pro and S19j
miners5 (already under contract), generating 2.5 EH/s of operating hashrate.

Mackenzie – foundation works for the fourth data center
building (20MW)

Mackenzie – celebrating commissioning of the first 50MW

Prince George update (1.4 EH/s, 50MW) – BC, Canada
 
Commissioning activities are now underway at Prince George, with major equipment installation in the substation close to complete.
 
Construction of all three data center buildings, including internal fit out for the first and third data center buildings (20MW each) was completed
during the
month, and internal fit out for the second data center building (10MW) is well progressed.
 
The overhead and underground portions of the on-site distribution network are now complete and construction of the high voltage connection to the BC
Hydro transmission network was also completed during the month.
 
Prince George remains on track to be energized by the end of September and, upon completion, 50MW of proprietary data centers are expected to power
~15,000 Bitmain S19j Pro and S19j miners (already under contract), generating 1.4 EH/s of operating hashrate.

See construction progress video for our BC sites here: https://www.youtube.com/watch?v=55Qd5rE9B3Q

Prince George – 69kV high voltage transformer being
positioned

Prince George – substation construction progress

5 May potentially be supplemented with a small portion of non S19j Pro and S19j miners as part of
miner fleet optimization across our sites following the agreement with Bitmain in August to
ship the additional 1.7 EH/s of miners.



Childress update (1.3 EH/s, 40MW) – Texas, USA
 
The Company is planning the build out of an initial 40MW development at the 600MW Childress site.
 
All required construction permits are in place and earthworks have commenced for the substation area, the first data center building (20MW) area and
internal road network. Furthermore, purchase orders are in place for key high and low voltage electrical equipment, building structures and data center
equipment, and key construction contractors have been selected.

Childress – earthworks have commenced for the first data
center building (20MW)

Childress – aerial view of site grading

Community engagement
 
Iris Energy hosted a Community Grants Luncheon in Mackenzie to congratulate the 2022 grant recipients in August. A total of C$67,000 was awarded to
recipients, including the Mackenzie Community Arts Centre, the Mackenzie Community Garden, the Mackenzie and Area Community Radio Society, the
Mackenzie Public Library, the College of New Caledonia (Mackenzie Campus), the Mackenzie Outdoor Route and
Trail Association, and the Society of St.
Vincent de Paul.
 
Iris Energy recently became a Corporate Member of the Prince George Chamber of Commerce, and also sponsored the annual Flats Fest music festival in
Canal Flats.
 
The Childress Community Grants Program, launched in June 2022, has received 22 grant applications (from a diverse range of applicants), which are
currently under review. The grant recipients will be announced in the coming months.
 
Future development sites
 
Development works continued across additional sites in Canada, the USA and Asia-Pacific, which have the potential to support up to an additional
>1GW
of aggregate power capacity capable of powering growth beyond the Company’s 795MW of announced power capacity.
 



Operating and financial results
 
Daily average operating hashrate chart

Technical commentary
 
The Company’s average operating hashrate was 2,204 PH/s in August compared to 1,117 PH/s in July, driven by energization of the remainder of the
first
1.5 EH/s (50MW) ahead of schedule at Mackenzie, with the Company’s total operating capacity exceeding 2.3 EH/s from August 6.
 
The corresponding increase in Bitcoin mined (301 in August vs. 154 in July) and electricity costs ($2.4 million in August vs. $1.4 million in July)
were also
primarily attributable to the energization of the remainder of the first 50MW at Mackenzie during the month.
 
We note that electricity costs did not increase proportionally with the increase in average operating hashrate as the power price per kWh at
Mackenzie
reduced by approximately 18% as a result of moving from the distribution feed to the transmission network, with the Company's overall electricity cost per
Bitcoin mined falling from approximately $8.8k to $8.1k.
 
  Operating* Jun-22 Jul-22 Aug-22
  Renewable energy usage (MW)6 36 36 69
  Avg operating hashrate (PH/s) 1,164 1,117 2,204

* Reflects actual recorded operating power usage and hashrate (not nameplate). Note: nameplate capacity is higher than actual
operating power usage
due to features of the Company’s proprietary data center design which utilizes variable speed fans to reduce power consumption during cooler months, as
well as the Company maintaining a buffer within its infrastructure capacity
that can be also directed to other site uses (e.g. in-house fabrication shop at
Canal Flats is currently operating as Iris Energy has the advantage of saving time and costs by internally constructing certain components for its
expansion sites).
 
  Financial (unaudited) Jun-22 Jul-22 Aug-22
  Bitcoin mined* 148 154 301
  Mining revenue (US$’000) 3,546 3,358 6,629
  Electricity costs (US$’000) 1,315 1,360** 2,436
  Revenue per Bitcoin (US$) 23,925 21,823 22,027
  Electricity costs per Bitcoin (US$) 8,875 8,836 8,094

* Reflects Bitcoin mined post deduction of mining pool fees (currently 0.5% x total Bitcoin mined).
** The increase in electricity costs (vs. June) was primarily due to one extra operating day in the month.

6 Comprises actual power usage for Canal Flats and estimated power usage for
Mackenzie.



  Miner Shipping Schedule Hardware Units EH/s
(incremental)

EH/s
(cumulative)

  Operating (August 2022) S19j Pro / S19j7 23,831 2.2 2.2
  Inventory – pending deployment S19j Pro / S19j8 16,956 1.6 3.8
  Inventory – in transit S19j Pro / S19j 3,608 0.4 4.2
  Q3 2022 S19j Pro / S19j 17,296 1.7 5.9
  Q4 2022 S19j 1,500 0.1 6.0
  Total   63,191 6.0 6.0

  Site Capacity
(MW)

Capacity
(EH/s) Timing Status

  Canal Flats (BC, Canada) 30 0.8 Complete Operating

  Mackenzie (BC, Canada) 50 1.5 Complete Operating
30 1.09 Q4 2022 Under construction

  Prince George (BC, Canada) 50 1.4 Q3 2022 Commissioning
  Total (end of Q4 2022) 160 4.7    
  Childress (Texas, US) 40 1.3 2023 Under construction
  Total (2023) 200 6.0    
 
About Iris Energy
 
Iris Energy is a sustainable Bitcoin mining company that supports the decarbonization of energy markets and the global Bitcoin network.
 
• 100% renewables: Iris Energy targets markets with low-cost, under-utilized renewable energy, and where the Company can support local communities
• Long-term security over infrastructure, land and power supply: Iris Energy builds, owns and operates its electrical infrastructure and proprietary data

centers, providing long-term security and
operational control over its assets
• Seasoned management team: Iris Energy’s team has an impressive track record of success across energy, infrastructure, renewables, finance, digital

assets and data centers with cumulative experience in
delivering >$25bn in energy and infrastructure projects globally
 
Forward-Looking Statements
 
This press release includes “forward-looking statements” within the meaning of the Private Securities Litigation Reform Act of 1995. Forward-looking
statements generally relate to future events or Iris Energy’s future financial or operating performance. For example, forward-looking statements include but
are not limited to the expected increase in the Company’s power capacity and operating
capacity, the Company’s business plan, the Company’s capital
raising plans, the Company’s anticipated capital expenditures and additional borrowings, the impact of discussions with Bitmain regarding the Company’s
hardware purchase contract for
additional miners, and the expected schedule for hardware deliveries and for commencing and/or expanding operations at
the Company’s sites. In some cases, you can identify forward-looking statements by terminology such as “anticipate,” “believe,”
“may,” “can,” “should,”
“could,” “might,” “plan,” “possible,” “project,” “strive,” “budget,” “forecast,” “expect,” “intend,” “target”, “will,” “estimate,” “predict,” “potential,”
“continue,” “scheduled” or the negatives of these terms or variations
of them or similar terminology, but the absence of these words does not mean that
statement is not forward-looking. Such forward-looking statements are subject to risks, uncertainties, and other factors which could cause actual results to
differ
materially from those expressed or implied by such forward looking statements. In addition, any statements or information that refer to expectations,
beliefs, plans, projections, objectives, performance or other characterizations of future events or
circumstances, including any underlying assumptions, are
forward-looking.
 
7 Includes mix of lower efficiency hardware, which is estimated to represent less than 1% of the
operating 2.2 EH/s.
8 Includes mix of lower efficiency hardware, which is estimated to represent less than 8% of miners
pending deployment.
9 Operating capacity with respect to the final 30MW phase at Mackenzie is expected to increase from 0.6
EH/s to 1.0 EH/s to support 0.4 EH/s of the recently announced 1.7 EH/s of additional
Bitmain S19j Pro miners.



These forward-looking statements are based on management’s current expectations and beliefs. These statements are neither promises nor guarantees,
but
involve known and unknown risks, uncertainties and other important factors that may cause Iris Energy’s actual results, performance or achievements to be
materially different from any future results, performance or achievements expressed or
 implied by the forward-looking statements, including, but not
limited to: Iris Energy’s limited operating history with operating losses; electricity outage, limitation of electricity supply or increase in electricity costs;
long term outage or
limitation of the internet connection at Iris Energy’s sites; any critical failure of key electrical or data center equipment; serial defects
or underperformance with respect to Iris Energy’s equipment; failure of suppliers to perform under the
relevant supply contracts for equipment that has
already been procured which may delay Iris Energy’s expansion plans; supply chain and logistics issues for Iris Energy or Iris Energy’s suppliers;
cancellation or withdrawal of required operating and
 other permits and licenses; customary risks in developing greenfield infrastructure projects; Iris
Energy’s evolving business model and strategy; Iris Energy’s ability to successfully manage its growth; Iris Energy’s ability to raise additional
financing
(whether because of the conditions of the markets, Iris Energy’s financial condition or otherwise) on a timely basis, or at all, which could adversely impact
the Company’s ability to meet its capital commitments (including payments due
under its hardware purchase contracts with Bitmain) and the Company’s
growth plans; Iris Energy’s failure to make certain payments due under any one of its hardware purchase contracts with Bitmain on a timely basis could
result in liquidated damages,
claims for specific performance or other claims against Iris Energy, any of which could result in a loss of all or a portion of
any prepayments or deposits made under the relevant contract or other liabilities in respect of the relevant contract, and
could also result in Iris Energy not
receiving certain discounts under the relevant contract or receiving the relevant hardware at all, any of which could adversely impact its business, operating
expansion plans, financial condition, cash flows and
results of operations; the terms of any additional financing, which could be less favorable or require
Iris Energy to comply with more onerous covenants or restrictions, any of which could restrict its business operations and adversely impact its
financial
condition, cash flows and results of operations; competition; Bitcoin prices, which could adversely impact its financial condition, cash flows and results of
operations, as well as its ability to raise additional financing; risks related to
health pandemics including those of COVID-19; changes in regulation of
digital assets; and other important factors discussed under the caption “Risk Factors” in Iris Energy’s final prospectus filed pursuant to Rule 424(b)(4) with
the SEC on November
18, 2021, as such factors may be updated from time to time in its other filings with the SEC, accessible on the SEC’s website at
www.sec.gov and the Investor Relations section of Iris Energy’s website at https://investors.irisenergy.co.
 
These and other important factors could cause actual results to differ materially from those indicated by the forward-looking statements made in
this press
release. Any forward-looking statement that Iris Energy makes in this press release speaks only as of the date of such statement. Except as required by law,
Iris Energy disclaims any obligation to update or revise, or to publicly announce
any update or revision to, any of the forward-looking statements, whether
as a result of new information, future events or otherwise.
 
Preliminary Financial Information
 
The preliminary financial information for the month of August 2022 included in this investor update is not subject to the same closing procedures as
our
unaudited quarterly financial results and has not been reviewed by our independent registered public accounting firm. The preliminary financial
information included in this investor update does not represent a comprehensive statement of our
financial results or financial position, and should not be
viewed as a substitute for unaudited financial statements prepared in accordance with International Financial Reporting Standards. Accordingly, you should
not place undue reliance on the
preliminary financial information included in this investor update.
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To keep updated on Iris Energy’s news releases and SEC filings, please subscribe to email alerts at https://investors.irisenergy.co/ir-resources/email-alerts.


